43 NORTH PH 2
PAY APPLICATION #03
AS OF 05/31/2021

43 NORTH PH 2									
IMPROVEMENT ITEMS	QTY	UNIT	UNIT PRICE	AMOUNT	PRIOR QTY	PRIOR AMOUNT	CURRENT QTY COMPLETE	CURRENT AMOUNT COMPLETE	% COMPLETE
1. Clear & Grub	9	A.C.	4,650.00	41,850.00	9.00	$ 41,850.00	9.00	$ 41,850.00	100.00%
2. Remove New Vegitation	9	A.C.	500.00	4,500.00	9.00	$ 4,500.00	9.00	$ 4,500.00	100.00%
3. Topsoil Strip	8,246	C.Y.	3.25	26,799.50	8,246.00	$ 26,799.50	8,246.00	$ 26,799.50	100.00%
4. Excavation Cut	16,321	C.Y.	3.25	53,043.25	9,529.50	$ 30,970.87	16,321.00	$ 53,043.25	100.00%
5. Misc Machine Control	1	LS	1,500.00	1,500.00	1.00	$ 1,500.00	1.00	$ 1,500.00	100.00%
6. Excavation Fill	15,413	C.Y.	0.30	4,623.90	8,006.40	$ 2,401.92	15,413.00	$ 4,623.90	100.00%
7. Topsoil Respread	8,246	C.Y.	3.00	24,738.00	-	$ -	2,474.00	$ 7,422.00	30.00%
8. Till Seed	9	A.C.	980.00	8,820.00	-	$ -	-	$ -	0.00%
9. SESC Inspections	40	Each	100.00	4,000.00	2.00	$ 200.00	6.00	$ 600.00	15.00%
10. Silt Sacks	7	Each	180.00	1,260.00	-	$ -	7.00	$ 1,260.00	100.00%
11. Silt Fence	2,020	L.F.	2.30	4,646.00	2,020.00	$ 4,646.00	2,020.00	$ 4,646.00	100.00%
12. Sweep & Clean Vac	1	L.S.	800.00	800.00	-	$ -		$ -	0.00%
13. 12" Sand Subbase CL2	1,826	CY	15.30	27,937.80	1,460.00	$ 19,345.00	1,460.00	$ 19,345.00	69.24%
14. 6" Aggregate Base	5,478	S.Y.	6.70	36,702.60	-	$ -	-	$ -	0.00%
15. Asphalt Base 2" 3C & Top 1.5	1	LS	82,947.00	82,947.00	-	$ -	-	$ -	0.00%
16. General Conditions	1	LS	2,800.00	2,800.00	1.00	$ 2,800.00	1.00	$ 2,800.00	100.00%
17. Mobilization	1	LS	5,000.00	5,000.00	0.50	$ 2,500.00	1.00	$ 5,000.00	100.00%
18. NAG S-150 Straw Matt	9,700	S.Y	1.55	15,035.00	-	$ -	-	$ -	0.00%
19. NAG SC-250 Erosion Matt Sp	50	S.Y	12.20	610.00	-	$ -	50.00	$ 610.00	100.00%
Sub-Total for Improvement Items				**$ 347,613.05**		**$ 137,513.29**		**$ 173,999.65**	50.06%

STORM SEWER ITEMS	QTY	UNIT	UNIT PRICE	AMOUNT	PRIOR QTY	PRIOR AMOUNT	CURRENT QTY COMPLETE	CURRENT AMOUNT COMPLETE	% COMPLETE
1. 36" ADS N-12 Storm	423	L.F.	62.00	26,226.00	-	$ -	423.00	$ 26,226.00	100.00%
2. 18" ADS N-12 Storm	547	L.F.	34.50	18,871.50	-	$ -	547.00	$ 18,871.50	100.00%
3. 12" ADS N-12 Storm	472	L.F.	24.60	11,611.20	-	$ -	472.00	$ 11,611.20	100.00%
4. 36" Concrete Flared End Sect	2	Each	1,455.00	2,910.00	-	$ -	2.00	$ 2,910.00	100.00%
5. 36" Bar Screen	2	Each	720.00	1,440.00	-	$ -	2.00	$ 1,440.00	100.00%
6. 18" Concrete Flared End Sect	4	Each	610.00	2,440.00	-	$ -	4.00	$ 2,440.00	100.00%
7. 18" Bar Screen	4	Each	240.00	960.00	-	$ -	4.00	$ 960.00	100.00%
8. 12" Concrete Flared End Sect	1	Each	520.00	520.00	-	$ -	1.00	$ 520.00	100.00%
9. 4' Dia Manhole w/ EJ 1060B	5	Each	2,285.00	11,425.00	-	$ -	5.00	$ 11,425.00	100.00%
10. 5' Dia Manhole w/ EJ 1060B	2	Each	3,975.00	7,950.00	-	$ -	2.00	$ 7,950.00	100.00%
11. 4' Dia Catch Basin w/ EJ 7030	5	Each	2,410.00	12,050.00	1.96	$ 4,730.00	5.00	$ 12,050.00	100.00%
12. 5' Dia Catch Basin w/ EJ 7030	2	Each	3,180.00	6,360.00	1.86	$ 5,900.00	2.00	$ 6,360.00	100.00%
13. Rip Rap	28	S.Y.	68.15	1,908.20	-	$ -	28.00	$ 1,908.20	100.00%
14. Stone Check Dam	2	Each	515.00	1,030.00	-	$ -	2.00	$ 1,030.00	100.00%
15. Detention Basin #2 Outlet M	1	LS	840.00	840.00	-	$ -	1.00	$ 840.00	100.00%
Sub-Total for Storm Sewer Items				**$ 106,541.90**		**$ 10,630.00**		**$ 106,541.90**	100.00%

WATERMAIN ITEMS	QTY	UNIT	UNIT PRICE	AMOUNT	PRIOR QTY	PRIOR AMOUNT	CURRENT QTY COMPLETE	CURRENT AMOUNT COMPLETE	% COMPLETE
1. 12" Dia CL53 Watermain w/	1,436	L.F.	70.75	101,597.00	-	$ -	1,436.00	$ 101,597.00	100.00%
2. 8" Dia CL53 Watermain w/ P	273	L.F.	54.30	14,823.90	-	$ -	273.00	$ 14,823.90	100.00%
3. 12" Dia MJ Sleeve	2	Each	870.00	1,740.00	-	$ -	2.00	$ 1,740.00	100.00%
4. 12" x 8" Dia MJ Tee	1	Each	830.00	830.00	-	$ -	1.00	$ 830.00	100.00%
5. 12" x 6" Dia MJ Tee	3	Each	790.00	2,370.00	-	$ -	3.00	$ 2,370.00	100.00%
6. 8" x 6" Dia MJ Reducer	1	Each	300.00	300.00	-	$ -	1.00	$ 300.00	100.00%
7. 6" Dia 90° Bend	3	Each	290.00	870.00	-	$ -	3.00	$ 870.00	100.00%
8. Hydrant	4	Each	2,990.00	11,960.00	-	$ -	4.00	$ 11,960.00	100.00%
9. 6" Valve & Box	4	Each	1,065.00	4,260.00	-	$ -	4.00	$ 4,260.00	100.00%
11. 8" Valve & Box	1	Each	1,455.00	1,455.00	-	$ -	1.00	$ 1,455.00	100.00%
12. 12" Valve & Box	1	Each	2,495.00	2,495.00	-	$ -	1.00	$ 2,495.00	100.00%
13. 1" Corp, Stop & Box	18	Each	575.00	10,350.00	-	$ -	-	$ -	0.00%
14. 1" Copper Water Service	1,022	L.F.	15.55	15,892.10	-	$ -	-	$ -	0.00%
15. 4" Utility Crossing	70	L.F.	17.55	1,228.50	-	$ -	70.00	$ 1,228.50	100.00%
* Watermain includes Testing & Chlorinating									
* All Sand for Utilities Onsite									
* 4" Utility Crossings, 4 Tubes EA $17.55 / LF									
Sub-Total for Watermain Items				$ 170,171.50	$			$ 143,929.40	84.58%

GRAND TOTAL	$ 624,326.45	$ 148,143.29	$ 424,470.95	67.99%

43 NORTH PH 2
PAY APPLICATION #03
AS OF 05/31/2021

TOTAL CONTRACT		FROM PREVIOUS APPLICATION(S)	CURRENT PAY APPLICATION #03	REMAINING BALANCE TO FINISH
IMPROVEMENT ITEMS	$ 347,613.05	$ 137,513.29	$ 173,999.65	$ 173,613.40
STORM SEWER ITEMS	$ 106,541.90	$ 10,630.00	$ 106,541.90	$ -
WATERMAIN ITEMS	$ 170,171.50	$ -	$ 143,929.40	$ 26,242.10
	$ 624,326.45	$ 148,143.29	$ 424,470.95	$ 199,855.50
LESS PREVIOUS APPLICATIONS (GROSS)		$ 148,143.29	$ (148,143.29)	
CURRENT GROSS		$ 424,470.95	$ 276,327.66	
LESS 0%		$ -	$ -	
TOTAL AMOUNT DUE:		$ 424,470.95	$ 276,327.66	

SWORN STATEMENT FOR CONTRACTOR OR SUBCONTRACTOR

CONSTRUCTION PROJECT: 43 NORTH PH 2
OWNER: WOLVEN INVESTMENTS, LLC
CONTRACTOR'S NAME: JACK DYKSTRA EXCAVATING INC
PERIOD TO: 05/31/2021
DRAW REQUEST NO.: DRAW #03

STATE OF MICHIGAN)
) ss
COUNTY OF KENT (county)

(1) JACK R DYKSTRA II being duly sworn, deposes and says:
JACK DYKSTRA EXCAVATING INC. is the (contractor)(subcontractor) for an improvement to the following described real property situated in
KENT County, Michigan, described as follows:

43 NORTH PH 2
WOLVEN NE & HOPEWELL DR, ROCKFORD, MI 49341
(insert legal description of property)

(2) That the following is a statement of each subcontractor and supplier and laborer, for which laborer the payments of wages or fringe benefits and withholdings is due but unpaid, with whom the (contractor)(subcontractor)has (contracted)(subcontracted) for performance under the contract with the owner or lessee thereof, and that the amounts due to the persons as of the date hereof are correctly and fully set forth opposite their names, as follows:

No.	Name, address, and telephone number of subcontractor, supplier, or laborer	Type of Improvement Furnished	Total Contract Price	Amount Already Paid	Amount Draw Requested	Balance To Complete
1	Barber Creek Sand & Gravel 15666 Barber Creek Rd, Kent City, MI 49330	Aggregate, Sand	24,611.61			24,611.61
2	Black Gold Transport 4110 - 26th Street, Dorr, MI 49323	Paving	80,947.00			80,947.00
3	Cordes Inc 10100 Sedroc Ind SW, Byron Center, MI 49315	Sand, Trucking	8,806.40	8,806.40		0.00
4	Core & Main / HD Supply Waterworks 4530 - 36th Street SE, Kentwood, MI 49512	Pipe, Manhole Basin	2,580.42	2,580.42	0.00	0.00
5	EJ USA, Inc. 5075 Clyde Park SW, Wyoming, MI 49509	Pipe	25,980.04		22,556.87	3,423.17
6	ETNA Supply - Grand Rapids 4901 Clay Ave, Grand Rapids, MI 49548	Pipe	132,269.02	7,107.30	125,161.72	0.00
7	Grand Valley Concrete Products 2500 - 3 Mile Rd, Grand Rapids, MI 49534	Concrete Structures	19,825.86	9,173.66	10,652.20	0.00
8	Hanes GEO Components 425 - 36th Street SW, Wyoming, MI 49548	SESC, Seed	5,125.00	623.59		4,501.41
9	High Grade Materials 9266 Snows Lake Rd, Greenville, MI 48838	MDOT S2-P1	342.38	342.38		0.00
	Lakeside Aggregate 16861 - 120th Ave, Nunica, MI 49448	Limestone	1,278.16		1,278.16	0.00
10	Shoemaker & Sons Hauling 2635 Wilson SW, Grand Rapids, MI 49534	Topsoil	1,170.24	1,170.24		0.00
11	West Michigan Tree Service 2146 Dean Lake, Grand Rapids, MI 49505	Land Clearing	38,610.00	38,610.00		0.00
12	JACK DYKSTRA EXCAVATING INC 3677 - 3 Mile NW, Grand Rapids, MI 49534	Site Excavation	282,780.32	79,729.30	116,678.71	86,372.31
13						0.00
14						0.00
	TOTALS		$ 624,326.45	$ 148,143.29	$ 276,327.66	$ 199,855.50

(3) That the contractor has not procured material from, or subcontracted with, any person other than those set forth above ad owes no money for the improvement other than the sums set forth above.
(4) Deponent further says that he or she makes the foregoing statement as the (contractor)(subcontractor) or as *SUBCONTRACTOR* of the (contractor)(subcontractor) for the purpose of representing to the owner or lessee of the above-described premises and his or her agents that the above-described property is free from claims of construction liens, or the possibility of construction liens, except as specifically set forth above and except for claims of construction liens by laborers which may be provided pursuant to section 109 of the construction lien act, Act No. 497 of the Public Acts of 1980, as amended, being section 570.1109 of the Michigan Compiled Laws.

WARNING TO OWNER: AN OWNER OR LESSEE OF THE ABOVE-DESCRIBED PROPERTY MAY NOT RELY ON THIS SWORN STATEMENT TO AVOID THE CLAIM OF SUBCONTRACTOR, SUPPLIER, OR LABORER WHO HAS PROVIDED A NOTICE OF FURNISHING OR A LABORER WHO MAY PROVIDE A NOTICE OF FURNISHING PURSUANT TO SECTION 109 OF THE CONSTRUCTION LIEN ACT TO THE OWNER OR LESSEE IF THE DESIGNEE IS NOT NAMED OR HAS DIED.
WARNING TO DEPONENT:A PERSON, WHO WITH INTENT TO DEFRAUD, GIVES A FALSE SWORN STATEMENT IS SUBJECT TO CRIMINAL PENALTIES AS PROVIDED IN SECTION 110 OF THE CONSTRUCTION LIEN ACT, ACT NO. 497 OF THE PUBLIC ACTS OF 1980, AS AMENDED, BEING SECTION 570.1110 OF THE MICHIGAN COMPILED LAWS.

ON RECEIPT OF THIS SWORN STATEMENT, THE OWNER OR LESSEE, OR THE OWNER'S OR LESSEE'S DESIGNEE, MUST GIVE NOTICE OF ITS RECEIPT, EITHER IN WRITING, BY TELEPHONE, OR PERSONALLY, TO EACH SUBCONTRACTOR, SUPPLIER, AND LABORER WHO HAS PROVIDED A NOTICE OF FURNISHING UNDER SECTION 109 OR, IF A NOTICE OF FURNISHING IS EXCUSED UNDER SECTION 108 OR 108A, TO EACH SUBCONTRACTOR , SUPPLIER, AND LABORER NAMED IN THE SWORN STATEMENT. IF A SUBCONTRACTOR, SUPPLIER, OR LABORER WHO HAS PROVIDED A NOTICE OF FURNISHING OR WHO IS NAMED IN THE SWORN STATEMENT MAKES A REQUEST, THE OWNER, LESSEE, OR DESIGNEE SHALL PROVIDE THE REQUESTER A COPY OF THE SWORN STATEMENT WITHIN 10 BUSINESS DAYS AFTER RECEIVING THE REQUEST.

PRESIDENT 5-27-2021
(Deponent) JACK R DYKSTRA II Date

Subscribed and swom to before me this 27th day of May 2021

Notary Public, MUSKEGON County, Michigan -
My commission expires 12/23/2026
Acting in the County of KENT

By 05/27/21 Date

RACHEL DEJONGE
NOTARY PUBLIC - STATE OF MICHIGAN
MUSKEGON COUNTY
My Commission Expires December 23, 2026
Acting In the County of Kent

Roosien & Assoc., P.L.L.C.
SURVEYING AND ENGINEERING
5055 Plainfield Avenue NE
Grand Rapids, MI 49525
Ph. (616) 361-7220
Fax (616) 361-1822

···INVOICE···

Prepared For:

Kraker, Dale
Wolven Investments LLC
3115 Railway Dr
Byron Center, MI 49315

DATE: MARCH 30, 2021

PROJECT NO. 200042

Description of Services Provided:	Price
RE: 43 North - Phase 2 Prop. Address 8895 Hopewell Dr NE Prop. Desc: Algoma, Sec. 35-9-11, prev. 130501,060203 work completed 2/3/21-3/29/21 67.50 -Meeting 337.50 -Submittal Preparation 410.00 -Revision to Construction Drawings 405.00 -Project Mgmt	1,220.00
Current Bill Amount	1,220.00
Previously Billed	34,808.25
Billed to Date	$36,028.25
Amount Paid	$34,808.25
Amount Due	$1,220.00

Wolven Investments
Phase 2
Engineering - Construction
720-03

THE CHECK

Fi... ...e rate of 1% per month on amounts 30 days past due, which is an annual rate of 12%.

Roosien & Assoc., P.L.L.C.
SURVEYING AND ENGINEERING
5055 Plainfield Avenue NE
Grand Rapids, MI 49525
Ph. (616) 361-7220
Fax (616) 361-1822

···INVOICE···

Prepared For:

Kraker, Dale
Wolven Investments LLC
3115 Railway Dr
Byron Center, MI 49315

DATE: APRIL 28, 2021

PROJECT NO. 200042

Description of Services Provided:	Price
RE: 43 North - Phase 2 Prop. Address 8895 Hopewell Dr NE Prop. Desc: Algoma, Sec. 35-9-11, prev. 130501,060203 Work completed 3/30/21-4/26/21 540.00 - Project Mgmt 1710.00 - Set up & Construction Staking 755.00 - CAD File Prep For Excavator 755.00 - Revise Construction Drawings	3,760.00
Current Bill Amount	3,760.00
Previously Billed	36,028.25
Billed to Date	$39,788.25
Amount Paid	$34,808.25
Amount Due	$4,980.00

PLEASE PUT OUR PROJECT NUMBER ON THE CHECK

Finance Charges may be applied on past due accounts at the rate of 1% per month on amounts 30 days past due, which is an annual rate of 12%.

Roosien & Assoc., P.L.L.C.
SURVEYING AND ENGINEERING
5055 Plainfield Avenue NE
Grand Rapids, MI 49525
Ph. (616) 361-7220
Fax (616) 361-1822

···INVOICE···

Prepared For:

Kraker, Dale
Wolven Investments LLC
3115 Railway Dr
Byron Center, MI 49315

DATE: MAY 27, 2021

PROJECT NO. 200042

Description of Services Provided:	Price
RE: 43 North - Phase 2 Prop. Address 8895 Hopewell Dr NE Prop. Desc: Algoma, Sec. 35-9-11, prev. 130501,060203 Work Completed 4/27/21-5/25/21 3085.00 - Construction Staking 135.00 - Preliminary Engineering 202.50 - Project Mgmt 152.50 - Professional Surveyor Review	3,575.00
Current Bill Amount	3,575.00
Previously Billed	39,788.25
Billed to Date	$43,363.25
Amount Paid	$41,008.25
Amount Due	$2,355.00

PLEASE PUT OUR PROJECT NUMBER ON THE CHECK

Finance Charges may be applied on past due accounts at the rate of 1% per month on amounts 30 days past due, which is an annual rate of 12%.

SOILS & STRUCTURES

INVOICE
No. 77894
05/27/2021

JTB Homes
1777 RW Berends SW
invoice@jtbhomes.com
Wyoming, MI 49519
Attn: Accounts Payable

Remit to:
6480 Grand Haven Road
Muskegon, MI 49441

43 North - Phase 2
2021.0131TS

For Services Rendered Through 5/23/2021

Professional Services

	Hours	Rate	Amount
Field Technician	5.50	72.00	$396.00
Field/Lab Supervisor	3.00	90.00	$270.00
Laboratory Technician	1.00	90.00	$90.00
Secretarial Services	.25	50.00	$12.50
Total Professional Services	**9.75**		**$768.50**

Reimbursable Expenses

	Qty	Amount
Sieve Analysis	3	$390.00
Total Reimbursable		**$390.00**

Fee for Services Rendered **$1,158.50**

PLEASE PAY FROM THIS INVOICE. TERMS NET 30 DAYS.
1.5 Percent service charge per month on accounts past 30 days.